

**La Crosse Sailing Club
Alternate Plan to Proposed Patio Project**

From the Directorship Meeting Minutes Dated May 10th, 2018

Concerns were raised at the Spring Organizational Meeting in March about the potential damage to the existing trees if roots are cut when excavating for the patio. Commodore Dinsmoor also heard from members expressing concerns for the cost/benefits of said patio in that it does not provide protection from the weather. It has been observed at social events, that members tend to gather at the east side of the existing shelter, given its location to the stairs and being in the late afternoon shade.

In response to these concerns the following motion was made:

As to the proposed solution for the social space enlargement suggested by the shelter committee and voted on by the membership to install a 20x30 ft brick paver patio on the north side of the shelter, the Board of Directors has reconsidered and proposes that the social space be relocated to the east side of the shelter with a deployable awning to be constructed by Flynn's Upholstery to our design specifications and installed by the membership with the cost not to be greater than the \$2,500 that was budgeted for the paved patio. Motion M/S/P.

This issue will be revisited at our November 14th, 2018 meeting of the La Crosse Sailing Club. You will find two images posted along with other documents for this meeting. One image shows the area where the original Patio project would have taken place. The other photo shows the east side of the shelter. This is the proposed area that would be covered with a deployable awning when needed.



North Side: Original Proposed Site



East Side: Proposed Site